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Seat No.: ________                                                                      Enrolment No.___________ 
 

GUJARAT TECHNOLOGICAL UNIVERSITY 
BE - SEMESTER–V EXAMINATION – WINTER 2015 

 

Subject Code: 152505         Date:14/12/2015          

Subject Name: Project Management 

Time: 10:30am to 1:00pm        Total Marks: 70 
Instructions: 

1. Attempt all questions.  

2. Make suitable assumptions wherever necessary. 

3. Figures to the right indicate full marks.  

 

Q.1  Consider the network for a small maintenance project in the following table. All 

given times are in days 

 

Job Initial 

Node 

Final 

Node 

Optimistic 

time 

Most likely 

time 

Pessimistic 

time 

A 1 2 1 3 2 

B 1 4 4 6 5 

C 1 3 4 5 3 

D 2 6 2 4 3 

E 2 4 1 3 2 

F 3 4 2 4 3 

G 3 5 6 15 7 

H 4 6 4 6 5 

I 4 7 5 15 8 

J 4 5 1 3 2 

K 5 7 2 4 3 

L 6 7 6 15 10 

(a) Draw a PERT diagram representing Project. 

(b) What is the critical path and what is the slack on each activity? 

(c) What is the expected time for 68%, 95% and 99% completion limits? 

14 

   

    
Q.2 (a) How will you classify Projects? Discuss briefly the components and skill profile of 

the different Projects.  

07 

 (b) How JPP Session is useful to estimate Activity Duration and Resource 

Requirements? 

07 

  OR  

 (b) List the approaches to building the WBS and discuss any one in detail.  07 
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Q.3 (a) What is Project Management Life Cycle?. 04 

 (b) The following table gives data on normal and crash time and cost for a project 

Activity Normal Crash 

Time(days) Cost(Rs) Time(days) Cost(Rs) 

1-2 5 50 4 100 

1-3 4 60 2 200 

2-4 5 50 4 140 

2-5 4 50 1 65 

3-4 6 90 4 200 

4-6 8 80 3 280 

5-6 4 40 2 100 

6-7 3 45 3 100 

(a) Draw the network for the Project 

(b) Find the minimum total time of the project after crash and the 

corresponding cost. Taking into consideration the minimum crash cost 

10 

  OR  

Q.3 (a) Explain the strategies for effective financial management in execution of the  

project 

04 

 (b) Consider the network scheduling problem as shown in the following table 

Activity Duration(days) Manpower Requirement 

1-2 6 10 

1-3 4 6 

1-4 9 8 

2-6 5 4 

3-6 8 7 

4-6 2 5 

6-7 7 4 

Schedule the activities of the project with a maximum limit on the manpower 

requirement. 

10 

    
Q.4 (a) Draw Scope Triangle and discuss Scope Creep in detail. 07 

 (b) Discuss Functional and Matrix structures for project management in traditional 

organizational environment. 

07 

  OR  

Q.4 (a) Explain the purposes and contents of the Project Proposals. 07 

 (b) What are the major components of the project?  List them and describe the 

selection criteria and the responsibilities of an effective Project Manager. 

07 

    
Q.5 (a) What are the factors affecting Projects? Explain them in detail with suitable 

example. 

07 

 (b) Discuss the selection criteria for the Core Team Members. 07 

  OR  

Q.5 (a) Give an overview of Risk Management by giving top reasons for the failure of the 

project 

07 

 (b) Describe Gantt chart in detail for the project of your choice as tool to build a 

project schedule. 

07 
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