

**GUJARAT TECHNOLOGICAL UNIVERSITY**  
**MBA (AM) - SEMESTER- 5 EXAMINATIONS – SUMMER 2016**

**Subject Code: 4150503****Date: 06-05-2016****Subject Name: Project Management****Time: 02.30 pm to 05.30 pm****Total Marks: 70****Instructions:**

1. Attempt all questions.
2. Make suitable assumptions wherever necessary.
3. Figures to the right indicate full marks.

- Q.1** (a) What is Project management? Explain the scope of project management? **07**  
(b) Explain the importance of Project Management. **07**
- Q.2** (a) Explain project management life cycle. **07**  
(b) What is PERT? Explain three time estimation in PERT **07**
- OR**
- (b) Explain steps in Critical Path method in project planning. **07**
- Q.3** (a) What is Project Control? Explain the importance of Project Control. **07**  
(b) Explain various types of resources used in Project management. **07**
- OR**
- Q.3** (a) Explain the process of project planning **07**  
(b) What is Project Scheduling? Explain different techniques for project scheduling **07**
- Q.4** (a) Explain the different types of project management organizations **07**  
(b) Explain the Procedure of termination **07**
- OR**
- Q.4** (a) Explain legal aspect of global tender **07**  
(b) Explain various types of project termination **07**
- Q.5** (a) What is project Contracts? Explain various types of project contracts **07**  
(b) Explain Limitation, Benefits and criticism of PERT. **07**
- OR**
- Q.5** (a) Explain Limitation, Benefits and criticism of CPM. **07**  
(b) Write a short note: **07**  
1. Project monitoring  
2. Project evaluation.

\*\*\*\*\*