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1. Attempt all questions.
2. Make suitable assumptions wherever necessary.
3. Figures to the right indicate full marks.
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Consider a project of building a 4-sided fence. Each side is of equal length and
contains the same material and labor costs as well as takes the same amount of time
to complete. The estimated project completion time and budget is 4 days Rs. 4000/-
respectively. Prepare an earned value calculation at the end of 3 days. At the end of
day 3, total costs incurred are Rs.3500/- and 70% of the project is completed.

Define project. Discuss Project life cycle.
Describe the three variances of an earned value chart and explain their significance.

Name and discuss various categories of skill to be considered for the selection of
project manager.

OR
Discuss matrix organization structure for project. How it is different from project
type organization structure?

“Project control should always focus on critical path.” Comment.
The following activities are part of a project to be scheduled using CPM:

Activity A |B |[C |D |E F |G
Immediate Predecessor | - A |A |C |B,D |D |EF
Time (Weeks) 6 |3 |7 |2 |4 3 |7

Draw the AOA network; find EST, SFT, LST, LFT and slack for all activities. Also
find the critical path and project duration.
OR
Discuss Work Breakdown Structure (WBS) with an example.
Schedule the following activities using CPM:

Activity A B C D E F G H
Immediate Predecessor -|A|A | B|CD|D F E,G
Time (Weeks) 14| 3] 2 5 2 2 3

Draw the AOA network; find EST, SFT, LST, and LFT for all activities. Also find
the critical path and project duration.

Discuss Critical Chain Project Management (CCPM)
List pitfalls in cost estimating. What steps can a manager take to correct cost
overruns?
OR
What is RACI matrix? Discuss its usefulness to project manager.
What is resource loading? How does it differ from resource leveling?

List and briefly describe the ways projects may be terminated.

What are the major sources of conflict throughout the life cycle? Discuss.
OR

Discuss time-cost tradeoffs in project scheduling.

Differentiate between general management and project management.
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