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Instructions:

1. Attempt all questions.

2. I\/_Iake suitable assumptions wherever necessary.

3. Figures to the right indicate full marks.

Total Marks: 70
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Q.1 (a) Enlistthe different stages of construction projects. 07
(b) What is necessity of construction scheduling in construction projects? 07
Explain Bar chart for scheduling by drawing sketch.
Q.2 (a) Explainby sketch:- activity, network-logic. burst event, merge event 07
(b) Describe the sequence of procurement of material at site according to the 07
stage
Of construction.
OR
(b) Explain by drawing table “ material scheduling ™ 07

Q.3 (a) Why the economic evaluation is to be carried out for any construction 07

project?
Describe the various methods.
(b) Explain by drawing sketch “ breakeven point” 07
OR
Q.3 (a) Explain the cost optimization technique 07

(b) What is the necessity labour welfare in construction industry? Describe 07
minimum
Wage act, contract labour act
Q.4 (a) Explain by drawing flow diagram —line and staff organization. matrix 07
organization

(b)  Describe working operation of “ drag line excavator ™ 07
OR
Q4 Determine the cost per hour owning and operating of power shovel 14

Capacity=3cum.diescl operated crawler type. useful life=3 years.

cost at site=20.0000.00, capacity of crank case=26.3 liters .hours
between changes=100  Hours used per year 2000. -

Explain quality assurance techniques 07
(b) Give classification of construction accidents. How the salety precautions 07
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are taken?
OR
Explain by drawing graph time estimates in PERT techniques and show 07
Optimistic time and pessimistic time
(b) Draw the job layout in busy area for multi storied ~ construction 07
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